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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

CERESlib July 18 August 1 August 8 Instantaneous SARB modifications.

Instantaneous 
SARB

July 18 August 1 August 8 Support Aqua Beta1 and Terra Beta4 CRS pro-
cessing.

X

TISA Averaging August 1 August 15 August 22 Support TRMM and Terra Beta1 SYN, AVG, and 
ZAVG processing.

CERESlib August 1 August 15 August 22 Inversion modifications.

Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients to 
support Terra Beta5 SSF processing.

X X

Synoptic SARB Mid-Late September Support Terra and Aqua Beta1 SYNI process-
ing.  Full delivery if it also corrects TRMM pro-
cessing problem, otherwise delta delivery.

Clouds 
(optional)

??? Support Terra Edition2-QC and Aqua Beta2 SSF 
processing. (??? - Depends on outcome of meet-
ing on August 1.)

Synoptic SARB ??? Support TRMM Edition2C SYNI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.


